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ESTIMATE RUN 10/14/2011

ESTIMATE SUMMARY 12:29:51

CONTID: C17654         ESTIMATE NO: 0006 FINL 2005

PCN: 17654-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CULVERT REPAIRS NEAR CRAIG - SH13/US40 PERCENT TIME:

PROJECT NO: C 0132-018                    

CULVERT REPAIRS NEAR CRAIG - SH13/US40

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 10/14/2011 DATE TIME STARTED 07/30/2010

P. O. Box 1330 DATE LET 07/15/2010 DATE WORK BEGAN 09/13/2010

 DATE AWARDED 07/21/2010 DATE TIME STOPPED 05/27/2011

 DATE CONTRACT EXECUTED 07/30/2010 DATE ACCEPTED 05/27/2011

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 07/30/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 689,892.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 684,000.00 NON-PARTICIPATING 2,518.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,260.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

2,518.07

2,518.07

12,778.07

$

$

$

$

1,000.00

688,892.27

689,892.27

0.00

689,892.27

0.00

0.00

689,892.27

0.00

AMOUNT DUE 689,892.27 12,778.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,778.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

302.0 TIME ALLOW: 5/27/2011 ??:??:??

ORIG TIME ALLOW: 11/19/2010 ??:??:??
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PCN: 17654-BID    ESTIMATE RUN 10/14/2011

PROJECT: C 0132-018                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US-40, MP 32.38

0005 Removal of Pipe US40, MP 32.38 111.000

0.000

202-00035  
 

111.000

LF  

50.00000 5,550.00111.000

0.00

0010 Clean Culvert US40, MP 32.38 1.000

0.000

202-04002  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0015 Embankment Material (Complete In Place) US40, M P32.38 3,432.000

0.000

203-00060  
 

3,432.000

CY  

13.00000 44,616.003,432.000

0.00

0020 Blading US40, MP 32.38 0.000

0.000

203-01500  
 

0.000

HOUR

70.00000 0.000.000

0.00

0025 Dozing US40, MP 32.38 0.000

0.000

203-01550  
 

0.000

HOUR

70.00000 0.000.000

0.00

0030 Front End Loader (Rubber Tire) US40, MP 32.38 3.500

0.000

203-01590  
 

3.500

HOUR

70.00000 245.003.500

0.00

0035 Combination Loader US40, MP 32.38 0.000

0.000

203-01594  
 

0.000

HOUR

70.00000 0.000.000

0.00

0040 Laborer US40, MP 32.38 0.000

0.000

203-02330  
 

0.000

HOUR

35.00000 0.000.000

0.00

0045 Structure Excavation US40, MP 32.38 3,616.000

0.000

206-00000  
 

3,616.000

CY  

10.00000 36,160.003,616.000

0.00

0050 Structure Backfill (Flow-Fill) US40, MP 32.38 183.500

0.000

206-00065  
 

183.500

CY  

205.00000 37,617.50183.500

0.00

0055 *Shoring (Area 1) US40, MP 32.38 1.000

0.000

206-01781  
 

1.000

L S 

90,665.75000 90,665.751.000

0.00
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PCN: 17654-BID    ESTIMATE RUN 10/14/2011

PROJECT: C 0132-018                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US-40, MP 32.38

0060 *Shoring (Area 2) US40, MP 32.38 1.000

0.000

206-01782  
 

1.000

L S 

46,706.60000 46,706.601.000

0.00

0065 Erosion Log (8 Inch) US40, MP 32.38 325.000

0.000

208-00007  
 

325.000

LF  

5.00000 1,625.00325.000

0.00

0070 Erosion Bales (Weed Free) US40, MP 32.38 0.000

0.000

208-00011  
 

0.000

EACH

20.00000 0.000.000

0.00

0075 Concrete Washout Structure US40, MP 32.38 1.000

0.000

208-00045  
 

1.000

EACH

500.00000 500.001.000

0.00

0080 Removal and Disposal of Sediment (Labor) US40, MP 32.38 0.000

0.000

208-00103  
 

0.000

HOUR

35.00000 0.000.000

0.00

0085 Removal and Disposal of Sediment (Equipment) US 40, MP 
32.38

0.000

0.000

208-00105  
 

0.000

HOUR

50.00000 0.000.000

0.00

0090 Erosion Control Supervisor US40, MP 32.38 10.000

0.000

208-00205  
 

10.000

HOUR

25.00000 250.0010.000

0.00

0095 *Seeding (Native) US40, MP 32.38 0.980

0.000

212-00006  
 

0.980

ACRE

526.32000 515.790.980

0.00

0100 *Soil Conditioning US40, MP 32.38 0.980

0.000

212-00032  
 

0.980

ACRE

1,367.00000 1,339.660.980

0.00

0105 *Soil Retention Blanket (Straw/Coconut) US40, M P 32.38 4,743.000

0.000

216-00041  
 

4,743.000

SY  

1.64000 7,778.524,743.000

0.00

0110 Geotextile (Erosion Control) (Class 1) US40, MP 32.38 329.000

0.000

420-00102  
 

329.000

SY  

2.00000 658.00329.000

0.00
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PCN: 17654-BID    ESTIMATE RUN 10/14/2011

PROJECT: C 0132-018                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US-40, MP 32.38

0115 Riprap (12 Inch) US40, MP 32.38 96.000

0.000

506-00212  
 

96.000

CY  

110.00000 10,560.0096.000

0.00

0120 Riprap (24 Inch) US40, MP 32.38 35.000

0.000

506-00224  
 

35.000

CY  

110.00000 3,850.0035.000

0.00

0125 Concrete Class B (Wall) US40, MP 32.38 27.500

0.000

601-01050  
 

27.500

CY  

425.00000 11,687.5027.500

0.00

0130 Reinforcing Steel US40, MP 32.38 2,062.000

0.000

602-00000  
 

2,062.000

LB  

1.10000 2,268.202,062.000

0.00

0135 72 Inch Reinforced Concrete Pipe US40, MP 32.38 192.000

0.000

603-01720  
 

192.000

LF  

489.83000 94,047.36192.000

0.00

0140 Fence (Plastic) US40, MP 32.38 200.000

0.000

607-11525  
 

200.000

LF  

2.50000 500.00200.000

0.00

0145 *Construction Surveying US40, MP 32.38 1.000

0.000

625-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0150 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

33,451.36000 33,451.361.000

0.00

0155 *Flagging US40, MP 32.38 360.800

0.000

630-00000  
 

360.800

HOUR

24.32000 8,774.66360.800

0.00

0160 *Traffic Control Inspection US40, MP 32.38 14.000

0.000

630-00007  
 

14.000

DAY 

147.37000 2,063.1814.000

0.00

0165 *Traffic Control Management US40, MP 32.38 53.000

0.000

630-00012  
 

53.000

DAY 

515.79000 27,336.8753.000

0.00
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PCN: 17654-BID    ESTIMATE RUN 10/14/2011

PROJECT: C 0132-018                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US-40, MP 32.38

0170 *Construction Traffic Sign (Panel Size A) US40,  MP 
32.38

0.000

0.000

630-80341  
 

0.000

EACH

15.79000 0.000.000

0.00

0175 *Construction Traffic Sign (Panel Size B) US40,  MP 
32.38

12.000

0.000

630-80342  
 

12.000

EACH

15.79000 189.4812.000

0.00

0180 *Construction Traffic Sign (Panel Size C) US40,  MP 
32.38

10.000

0.000

630-80343  
 

10.000

EACH

15.79000 157.9010.000

0.00

0185 *Portable Message Sign Panel US40, MP 32.38 134.000

0.000

630-80359  
 

134.000

DAY 

52.63000 7,052.42134.000

0.00

0190 *Drum Channelizing Device US40, MP 32.38 10.000

0.000

630-80360  
 

10.000

EACH

31.58000 315.8010.000

0.00

0195 *Drum Channelizing Device (With Light) (Flashin g) US40,
MP 32.38

10.000

0.000

630-80363  
 

10.000

EACH

31.58000 315.8010.000

0.00

0200 Concrete Barrier (Temporary) US40, MP 32.38 800.000

0.000

630-80370  
 

800.000

LF  

40.00000 32,000.00800.000

0.00

0205 *Traffic Cone US40, MP32.38 50.000

0.000

630-80380  
 

50.000

EACH

10.53000 526.5050.000

0.00

0210 *Impact Attenuator (Temporary) US40, MP 32.38 4.000

0.000

630-85010  
 

4.000

EACH

526.32000 2,105.284.000

0.00

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17654-BID    ESTIMATE RUN 10/14/2011

PROJECT: C 0132-018                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US-40, MP 32.38

0225 F/A Fuel Cost Adjustment 0.000

163.770

700-70016  
 

163.770

F A 

1.00000 163.77163.770

163.77

0230 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 516,593.90163.77516,593.90CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY SH-13, MP 90.94

0245 Removal of Pipe SH13, MP 90.94 115.000

0.000

202-00035  
 

115.000

LF  

50.00000 5,750.00115.000

0.00

0250 Removal of Asphalt Mat SH13, MP 90.94 154.000

0.000

202-00220  
 

154.000

SY  

6.00000 924.00154.000

0.00

0255 Rolling SH13, MP 90.94 0.000

0.000

203-01140  
 

0.000

HOUR

65.00000 0.000.000

0.00

0260 Blading SH13, MP 90.94 0.000

0.000

203-01500  
 

0.000

HOUR

70.00000 0.000.000

0.00

0265 Combination Loader SH13, MP 90.94 0.000

0.000

203-01594  
 

0.000

HOUR

70.00000 0.000.000

0.00

0270 Potholing SH13, MP 90.94 6.600

0.000

203-01597  
 

6.600

HOUR

250.00000 1,650.006.600

0.00
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PCN: 17654-BID    ESTIMATE RUN 10/14/2011

PROJECT: C 0132-018                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:51

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH-13, MP 90.94

0275 Laborer SH13, MP 90.94 0.000

0.000

203-02330  
 

0.000

HOUR

35.00000 0.000.000

0.00

0280 Erosion Log (8 Inch) SH13, MP 90.94 130.000

0.000

208-00007  
 

130.000

LF  

5.00000 650.00130.000

0.00

0285 Concrete Washout Structure SH13, MP 90.94 1.000

0.000

208-00045  
 

1.000

EACH

500.00000 500.001.000

0.00

0290 Removal and Disposal of Sediment (Labor) SH13, MP 90.94 0.000

0.000

208-00103  
 

0.000

HOUR

35.00000 0.000.000

0.00

0295 Removal and Disposal of Sediment (Equipment) SH 13, MP 
90.94

0.000

0.000

208-00105  
 

0.000

HOUR

50.00000 0.000.000

0.00

0300 Erosion Control Supervisor SH13, MP 90.94 0.000

0.000

208-00205  
 

0.000

HOUR

25.00000 0.000.000

0.00

0305 *Seeding (Native) SH13, MP 90.94 0.070

0.000

212-00006  
 

0.070

ACRE

526.32000 36.840.070

0.00

0310 *Soil Conditioning SH13, MP 90.94 0.070

0.000

212-00032  
 

0.070

ACRE

1,367.37000 95.720.070

0.00

0315 *Soil Retention Blanket (Straw/Coconut) SH13, M P 90.94 198.000

0.000

216-00041  
 

198.000

SY  

1.64000 324.72198.000

0.00

0320 *Hot Mix Asphalt (Patching) (Asphalt) SH13, MP 90.94 62.270

0.000

403-00720  
 

62.270

TON 

175.00000 10,897.2562.270

0.00

0325 *Concrete Class B (Wall) SH13, MP 90.94 17.500

0.800

601-01050  
 

18.300

CY  

425.00000 7,777.5018.300

340.00



CONTID: C17654         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17654-BID    ESTIMATE RUN 10/14/2011

PROJECT: C 0132-018                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:51

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH-13, MP 90.94

0330 *Reinforcing Steel SH13, MP 90.94 1,319.000

13.000

602-00000  
 

1,332.000

LB  

1.10000 1,465.201,332.000

14.30

0335 15 Inch Reinforced Concrete Pipe SH13, MP 90.94 20.000

0.000

603-01150  
 

20.000

LF  

50.00000 1,000.0020.000

0.00

0340 *10x5 Foot Concrete Box Culvert (Precast) SH13,  MP 
90.94

88.000

0.000

603-71005  
 

88.000

LF  

1,108.01000 97,504.8888.000

0.00

0340 MATERIAL ALLOWANCE 10'X5'Concrete Box 
Culvert(Precast)SH 13 MP 9.

0.000

0.000LF  

678.19000 0.000.000

0.00

0345 *Guardrail Type 3 (6-3 Post Spacing) SH13, MP 9 0.94 25.000

0.000

606-00301  
 

25.000

LF  

25.11000 627.7525.000

0.00

0350 *Transition Type 3J SH13, MP 90.94 1.000

0.000

606-01385  
 

1.000

EACH

1,131.58000 1,131.581.000

0.00

0355 *End Anchorage Type 3K SH13, MP 90.94 1.000

0.000

606-01390  
 

1.000

EACH

1,105.26000 1,105.261.000

0.00

0360 *End Anchorage (Nonflared) SH13, MP 90.94 1.000

0.000

606-02003  
 

1.000

EACH

1,857.89000 1,857.891.000

0.00

0365 Fence (Plastic) SH13, MP 90.94 42.000

0.000

607-11525  
 

42.000

LF  

2.50000 105.0042.000

0.00

0370 Trash Guard Special SH13, MP 90.94 1.000

0.000

616-30499  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0370 MATERIAL ALLOWANCE Trash Guard Special? SH 13 M P 90.94 0.000

0.000EACH

5,826.24000 0.000.000

0.00
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PCN: 17654-BID    ESTIMATE RUN 10/14/2011

PROJECT: C 0132-018                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:51

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH-13, MP 90.94

0375 *Construction Surveying SH13, MP 90.94 0.500

0.500

625-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

2,000.00

0380 *Flagging SH13, MP 90.94 293.800

0.000

630-00000  
 

293.800

HOUR

24.32000 7,145.22293.800

0.00

0385 *Traffic Control Inspection SH13, MP 90.94 1.000

0.000

630-00007  
 

1.000

DAY 

147.37000 147.371.000

0.00

0390 *Traffic Control Management SH13, MP 90.94 12.000

0.000

630-00012  
 

12.000

DAY 

515.79000 6,189.4812.000

0.00

0395 *Construction Traffic Sign (Panel Size A) SH13,  MP 
90.94

2.000

0.000

630-80341  
 

2.000

EACH

15.79000 31.582.000

0.00

0400 *Construction Traffic Sign (Panel Size B) SH13,  MP 
90.94

14.000

0.000

630-80342  
 

14.000

EACH

15.79000 221.0614.000

0.00

0405 *Construction Traffic Sign (Panel Size C) SH13,  MP 
90.94

4.000

0.000

630-80343  
 

4.000

EACH

15.79000 63.164.000

0.00

0410 *Portable Message Sign Panel SH13, MP 90.94 24.000

0.000

630-80359  
 

24.000

DAY 

52.63000 1,263.1224.000

0.00

0415 *Drum Channelizing Device SH13, MP 90.94 5.000

0.000

630-80360  
 

5.000

EACH

31.58000 157.905.000

0.00

0420 *Drum Channelizing Device (With Light) (Flashin g) SH13,
MP 90.94

0.000

0.000

630-80363  
 

0.000

EACH

31.58000 0.000.000

0.00

0425 Concrete Barrier (Temporary) SH13, MP 90.94 84.000

0.000

630-80370  
 

84.000

LF  

40.00000 3,360.0084.000

0.00



CONTID: C17654         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 17654-BID    ESTIMATE RUN 10/14/2011

PROJECT: C 0132-018                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:51

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH-13, MP 90.94

0430 *Traffic Cone SH13, MP 90.94 25.000

0.000

630-80380  
 

25.000

EACH

10.53000 263.2525.000

0.00

0435 *Impact Attenuator (Temporary) SH13, MP 90.94 2.000

0.000

630-85010  
 

2.000

EACH

526.32000 1,052.642.000

0.00

CAT 172,298.372,354.30172,298.37CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

500.00000 1,000.002.000

0.00

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 689,892.272,518.07$689,892.27$CURRENT AMTPROJECT TOTAL


